
US Army Corps
off Engineers*

Original T.O. Cost

Modifications: (2)
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Superfund Site

Phase III Rapid iv, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 4,741,111.42
$ 7,797,281.42

$ 183,020.00
$ 283,922.91

Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 5,505,649.66

Site Funds Available: $ 1,824,688.85 I
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1:
Indirect Costs: 20%
Direct Costs: 80%

This week:
Indirect Costs: 12%
Direct Costs: 88%

(Fee Excluded)
$ 1,119,470.59
$ 4,384,875.23
$ 5,504,345.82

$ 16,633.80
$ 122,223.53
$ 138,857.33

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,151.76
Direct Costs: $ 9,789.10

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until:

Target Completion, Field Ops 08 N(

$ 11,940.86

2/1/2006 |
5v 05 (407 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

#64

Costs Thru:

Award Date 10-Jun-04 9/2/2005
Start Date: 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised) |M|jjmj||jj|

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Qarden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Coord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement
Initial Sampling Tasks (2)

Original Budget Current Budget
2047010

This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 1,570.89
$ 10,933.12
$ 4,129.79
$
$

$ 431.80
$ 123,666.90
$ 662,624.45
$ 329,299.03
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$

$
$ 143,122.20
$ 352,447.30
$

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$
$ 261,863.44
$ 352,447.30
$

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$
$ 2,036.76
$ 6,642.54
$ 4,244.05
$ 134.69
$ 19,096.45
$ 16,848.64
$ 701.90
$ 1,202.56
$ 14,526.82
$
$ 2,037.63
$
$ 241.44
$ 1,926.94
$
$ 1,937.45
$ 3,597.08
$ 73.08
$ 46,975.50
$
$
$ 0.01
$
$ 138,857.34

$ 17,627.28
$ 145,163.41
$ 781,384.89
$ 521,939.66
$ 28,406.91
$ 1,542,019.41
$ 480,878.24
$ 55,183.97
$ 215,073.14
$ 124,091.09
$ 20,872.78
$ 115,027.06
$

$ 36,419.65
$ 125,102.03
$ 2,764.17
$ 52,307.17
$ 23,305.17
$ 182.70
$ 97,126.50
$
$ 1,304.70
$ (0.861
$ 466,942.91
$ 5,972,592.57

ID



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase III
Denver, Colorado

Rapid IV, 8A
Task Orefleir

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#64

Costs Thru:

9/2/2005

Page 2 of 5

| Thru 8/26/2005 | $ 2,948,472.64 | $ 325,271.07 | $ 705,454.09 | $ 869,73055 | $ 502,483.50 | $ 15,380.26 | $ 466,942.91 { j $ 5,833,735.02 |

Date
8/27/2005
8/28/2005
8/29/2005
8/30/2005
8/31/2005
9/1/2005
9/2/2005

This Week
To Date

Labor
$ 8,067.04

$
$ 7,432.65
$ 7,374.67
$ 7,288.44
$ 7,938.73
$ 1,286.37
$ 39,367.90
J 2,967,840.54

Per Diem
$ 617.03
$ 617.03
$ 617.03
$ 797.16
$ 617.03
$ 604.17
$ 260.34
$ 4,129.79
$ 329,400.86

Equipment
$ 1,633.63
$
$ 1,995.86
$ 1,678.72
$ 1,633.63
$ 1,633.63
$ 519.51
$ 9,094.98
$ 714,549.07

Material
$ 905.86

$
$ (229.13)
$ 3,585.53
$ 434.65
$ 848.75
$ 134.82
$ 5,680.48
$ 875,411.03

Subcontracts
$ 7.76

$
$ 4,964.83
$ 75,453.61
$ 7.76
$ 7.76
$ 7.76
$ 80,449.48
$ 582,932.98

Analytical
$
$
$ 134.69
$
$

$
$

$ 134.69
$ 15,514.95

Fee
$
$
$
$
$
$
$
$
$ 466,942.91

Daily Total
$ 11,231.32
$ 617.03
$ 14,915.93
$ 88,889.69
$ 9,981.51
$ 11,033.04
$ 2,188.80
$ 138,857.32
$ 5,972,592.34

Total Phase II
$ 5,844,966.34
$ 5,845,583.37
$ 5,860,499.30
$ 5,949,388.99
$ 5,959,370.50
$ 5,970,403.54
$ 5,972,592.34

Weekly Cost by Category

11% 0%
Cost to Date by Category

54%

VB/I-70 Super-fund Site

$250,000
$200,000
$150,000
$100,000
$50,000

$-

Week Ending CZH Weekly Costs
(Fee Excluded)

——6 per. Mov. Avg.
(Weekly Costs



(Fjiin) VB/l-70 Superfund Site
illl£jj Phase III Rapid iv, 8A
US Armv Corns Denver, Colorado Task Order # 0001

off Engineers* Rgpjd pesp0nse/pr0ject Resources inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program
Site Co-Ordination ASARCO 100

LBP + Initial Sampling Tasks (5)

RRIV T.O #0001 (324.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

324.5

#64

Costs Thru:

9/2/2005
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (570.5 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 123,666.90
$ 662,624.45
$ 329,299.03
$ 3,448.41

$
$ 1,119,470.59

$
$ 1.33
$ 381.10
$ 2,041.99
$ 1,014.79
$ 10.63

$
$ 3,449.83

$
$

J^ 1,570.89
$ 10,933.12
$ 4,129.79
$
$
$ 16,633.80

$
$
$ 392.72
$ 2,733.28
$ 1,032.45
$
$
$ 4,158.45

$ 6,119.68
$ 13,746.10
$ 248,686.52
$ 1,252,626.80
$ 675.448.95
$ 14,078.44

$
$ 2.210,706.49

$ 10.73
$ 24.09
$ 435.91
$ 2,195.66
$ 1,183.96
$ 24.68

$
$ 3,875.03

$ 17,627.28
$ 145,163.41
$ 781,384.89
$ 521,939.66
$ 28,406.91
$ 1,542,019.41
$ 480,878.24
$ 55,183.97
$ 215,073.14
$ 124,091.09
$ 20,872.78
$ 115,027.06
$
$ 36,419.65
$ 125,102.03
$ 2,764.17
$ 4,211,953.69

$ 54.32
$ 447.34
$ 2,407.97
$ 1,608.44
$ 87.54
$ 4,751.99
$ 1,481.91
$ 170.06
$ 662.78
$ 382.41
$ 64.32
$ 354.47
$
$ 112.23
$ 385.52
$ 8.52
$ 12,979.83

$
$ 2,036.76
$ 6.642.54
$ 4,244.05
$ 134.69
$ 19,096.45
$ 16,848.64
$ 701.90
$ 1,202.56
$ 14,526.82
$
$ 2,037.63
$
$ 241.44
$ 1,926.94

$
$ 69,640.42

$
$ 509.19
$ 1,660.64
$ 1,061.01
$ 33.67
$ 4,774.11
$ 4,212.16
$ 175.48
$ 300.64
$ 3,631.71
$
$ 509.41
$
$ 60.36
$ 481.74

$
$ 17,410.11

$ 86,691.66
$ 346,143.20
$ 1,379,372.97
$ 886,814.63
$ 52,508.98
$ 2,575,233.76
$ 862,798.94
$ 96.414.91
$ 384,269.46
$ 124,091.09
$ 29,732.33
$ 215,981.82
$
$ 178,689.57
$ 206,381.36
$ 6,314.97
$ 7,431,439.65

$ 151.96
$ 606.74
$ 2,417.83
$ 1,554.45
$ 92.04
$ 4,513.99
$ 1,512.36
$ 169.00
$ 673.57
$ 217.51
$ 52.12
$ 378.58
$
$ 313.22
$ 361.76
$ 11.07
$ 13,026.19

$ 5,331,424.28 $ 16,429.66 $ 86,274.22 $ 21,568.56 $ 9,642,146.14 $ 16,901.22
$ 420,899.40 $ 1,034.15 $ - $ 1,034.15 $ 687,310.57 $ 1,052.54
$ 5,752,323.68

N/A
$ 52,307.17
$ 121.919.07

Costs Not Included In site Averages $ 5,926,549.92

$ 17,463.81 $ 86,274.22
N/A

$ 1,937.45
$ 50,645.66
$ 138,857.33

$ 22,602.71 $ 10,329,456.71
$ 44,830.21
$ 52,307.17
$ 121,919.07
$ 10,548,513.16

$ 17,953.76

Page 3 of 5



VB/l-70 Superfund Site

US Army Corps
of Engineers*,

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#64

Costs Thru:

9/2/2005

Page 4 of 5

Site Co-Ordination: As Of: 9/2/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Access Denied
Completion Agreements

^SaSS '̂-SfSI
23
142
0
17

ASARCO100
Restorations Agreements
Completion Agreements

Completed Sites (Overall)
^??l̂ ?^P?fK

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0
80
0
80

Task Order #01
0

213
111.5
324.5

Total To Date
133
326

111.5
570.5

|Avg SF/Site 3,243 3,948 3,949 3,755

* |Avg Cost/Site f$ 18,050.577$ 16,429.07 | $ 16,429.66 | $ 16,901.22

* JAvgCost/SF |$ 5.50 | $ 4.16 | $ 4.16 | $ 4.50
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
4751 Elizabeth St (Spklr)
4831 Adams St
4908 Milwaukee St
4815FillmoreSt

SF/Site
3,947
2.202
2,470

674

Total SF This week

Total SF Task Order #1
Total SF 2005
Total SF All Contracts (3)

9,293

1,281,540
476,215

2,142,336

VB/l-70 Avg Cost/Site

. i
!i
!i
!i: >s

10 in 10 in in
8 8 8 8 8

Week Ending

]Avg Cost/Site
(Fee Excluded)

•6 per. Mov. Avg.
(Avg Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Crew breaks for scheduled rotation, Site shut down until Monday 12 Sep 05.
2) Completed transition planning for shift to ASARCO 100 ops, 12 Sep 05
3) Schd/confirmed LBP training for week of 12 Sep 05. LBP ops sched to begin 19 Sep 05.
4) Mod #P0003, executed, $179,270.98 (Includes Fee)
5) Reconciliation of Subcontract Invoices yields major corrections and skews wkly Avg.



«B|=Bi VB/l-70 Superfund Site

IfcBBJLJI Phase III Rapid IV, 8A
^̂ ~™^ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation

Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:

Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Comm Mtg Support
LBP Site Co-ord
LBP Assesment
LBP Abatement

Initial Sampling Tasks (2)
Total Direct Costs:
Fee

Current Budget

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

Cost to Date

$ 431.80
$ 123,666.90

$ 662,624.45
$ 329,299.03
$ 3,448.41

$
$ 1,119,470.59

Remaining

$ 2,127.44
$ 15,935.75
$ 143,568.39
$ 42,716.73
$ 25,935.56
$ 24,218.97
$ 254,502.84

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised)

Dly Bum Rate
4WeekAvg

#64

Costs Thru:

9/2/2005

Page 5 of 5

Duration Est to Compl Variance

$
$ 189.54
$ 1,480.37
$ 481.85
$
$

$ 2,151.76

LS
66
66
66
66
LS

&'..?..'*'';.'«•"'

$
$ 12,509.64
$ 97,704.44
$ 31,802.08
$ 25,935.56
$ 24,218.97
$ 192,170.69

$ 2,127.44
$ 3,426.11
$ 45,863.95
$ 10,914.65
$
$
$ 62,332.15

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$

$ 261,863.44
$ 352,447.30

$
$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 17,627.28
$ 145,163.41
$ 781,384.89
$ 521,939.66
$ 28,406.91
$ 1,542,019.41
$ 480,878.24
$ 55,183.97
$ 215,073.14
$ 124,091.09
$ 20,872.78
$ 115,027.06

$
$ 36,419.65
$ 125,102.03
$ 2,764.17
$ 52,307.17
$ 23,305.17
$ 182.70
$ 97,126.50

$
$ 1,304.70
$ 4,386,179.93
$ 466,942.91
$ 5,972,593.43

$ 1740.83)
$ 26,962.94
$ 283,491.11
$ (1,400.50)
$ 2,260.97
$ 332,395.89
$ 223,825.99
$ 6,569.21
$ 24,284.17
$ 87,784.02
$ 12,446.01
$ (3,419.67)
$ 9,152.30
$ 9,392.07
$ 2,443.70
$ 6,195.84

$ 28,775.26
$ 4,069.83
$ (182.70)
$ 164,736.94
$ 352,447.30
$ (1,304.70)
$1,570,185.15
$ (0.00)

$1,824,687.99

$ (2.10)
$ 348.28
$ 1,281.93
$ 876.35
$ 162.73
$ 2,272.38
$ 992.67
$ 76.18
$ 333.67
$ 518.82
$
$ 268.62

$
$ 34.49
$ 252.60
$ 15.64
$ 222.83
$ 128.47
$ 5.22
$ 2,000.33

$
N/A

LS
66
66
66
66
66
66
66
66
LS
LS
66
N/A
LS
66
LS
66
LS
LS
LS
LS
LS

$ 3,500.00
$ 22,986.15
$ 84,607.43
$ 57,839.10
$ 10,740.35
$ 149,977.03
$ 65,516.10
$ 5,027.95
$ 22,022.06
$ 35,500.00
$ 12,446.01
$ 17,729.09

$
$ 10,116.39
$ 16,671.88
$ 6,195.84
$ 14,706.80
$ 4,069.83
$ 3,500.00
$ 164,736.94
$ 352,447.30
$ 145,240.25

$ 9,789.10 $ 1,205,576.49
, .. ^ ,.^

$ 11,940.86

, *% '^ "•• r-/-i

* i ''. :$• „ "._ ̂

$ (O.OOJ
$ 1,397,747.18

$ {4,240.83)
$ 3,976.79
$ 198,883.68
$ (59,239.60)
$ 18,479.38)
$ 182,418.86
$ 158,309.89
$ 1,541.26
$ 2,262.11
$ 52,284.02
$
$ (21,148.76)
$ 9,152.30
$ (724.32)
$ (14,228.18)

$
$ 14,068.46

$
$ (3,682.70)
$
$
$ (146,544.95)
$ 364.608.66

$
$ 426,940.81



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 9/2/2005

Task-Desc

003 Mob/Crew Rotation

004 SiteAdmin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D
013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

025 Lead Assessment

027 Sprinkler System

028 LBP Site Coordinate

029 ASARCO 100 Propertie

030 Community Meeting Su

•

Extended

$ 1,570.89

$ 10,933.10

$ 4,129.79

$ 2.036.78

$ 6,642.54

$ 4,244.06

$ 134.69

$ 19,096.45

$ 16,848.65

$ 701.90

$ 1,202.56

$ 2,037.62

$ 241.45

$ 1.926.95

$ 46,975.50

$ 14,526.82

$ 73.08

$ 1,937.45

$ 3,597.08

Labor

$ 1.570.89

$ 6,555.04

$ 1.758.67

$ 4,548.53

$ 2,492.00

$ 15.500.27

$ 2,305.74

$ 588.61

$ 2,037.62
»

$ 73.08

$ 1.937.45

Per Diem

$ 4.129.79

Equipment

$ 1,816.69

$ 278.11

$ 1,686.30

$ 1,752.05

$ 2.357.72

$ 492.75

$ 469.92

$ 241.45

Materials

$ 2,514.79

$ 407.71

$ 1.238.46

$ (1,253.36)

$ 701.90

$ 144.04

$ 1,926.95

Subcontracts

$ 46.58

$ 15,303.52

$ 46,975.50

$ 14,526.82

$ 3,597.08

Analytical

$ 134.69

Other Fee

Totals $ 138,857.34 $ 39,367.90 $ 4J29.79 $ 9.094.99 $ 5,680.48 $ 80,449.50 $ 134.69 $



Project Costs JTD By Type

VB - 1/70 Phase III

Friday, September 02, 2005
Taak-Deac

001 Const Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office
009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const Maint

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 LBP Site Coordinate

029 ASARCO 100 Propertie

030 Community Meeting Su

031 Site Coordination In

100 Fee

22

Extended

$ 431.80

$ 123.666.87

$ 662,624.38

$ 329.298.80

$ 3,448.41

$ 17,627.28

$ 145,163.21

$ 781,384.92

$ 521.939.83

$ 24,464.60

S 1.545.961.68

$ 480,878.09

$ 55,183.94

$ 215,073.37

$ 20.872.77

S 115.026.97

$ 36,419.38

$ 125.101.98

$ 2,764.17

S 97,126.50

$ 124,091.05

$ 182.70

S 52,307.13

$ 23.305.15

$ 1,304.70

$ 466,94191

$

Labor

$ 431.80

$ 69,823.75

$ 469,698.53

$ 3,448.41

$ 14,728.37

$ 127,866.94

S 607,282.34

S 378,197.25

$

S 953,558.09

$ 116,964.09

$ 62,626.45

S 12,065.26

S 112,298.02

$ • 0.00

$ 2,706.69

$ 2.861.83

S 182.70

S 51,795.27

$ 1,304.70

Par Diem

S 101.84

S 329.298.80

$

Equipment

S 118,337.99

$ 15,046.60

$ 163,940.12

$ 137,822.88

S 201.923.32
$ 32,945.68

S 30.053.34

$ 14,383.60

S 37.92

$ 57.49

Materials

S 53,843.13

$ 72,026.42

$ 2.898.91

$ 2,249.67

$ 10,162.47

$ 1,971.13

S 1,767.94

$ 390,480.26

$ 25,123.83

S 55,183.94

S 122,210.99

$ 6,199.22

$ 2,728.95

$ 788.40

S 125,034.06

S

$ 2,157.82

S

$ 511.86

$ 71.99

$

SBbcontracta

S 2,459.61

J 3,948.57

S 7,248.35

S 305,844.48

$ 116.03

S 2,608.29

$ 21,247.38

S 30.00

$ 97,126.50

S 119,071.41

$ 23,233.16

Analytical

$ 15,448.30

$ 68.57

S

Other Fee

S 466,942.91

Totals $ 5,972,592.60 $ 2.987.840.49 $ 329.400.64 $ 714.548.93 $ 875,410.97 $ 582,933.78 $ 15,514.87 $ $ 466.942.91
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Project Variance Report

VB-1/70 Phase m

Friday, September 02, 2005

WM

001
003
004
009
008
007
008
009
010
011
Oi:
013
014
019
018
017
018
019
020
021
022
023
024
029
028
027
028_j
029
030
100
031
032

Doscrlptlra

^>n<ttucuon Work Plant
MobDUatton/Craw Rotation
Site Administration ind IndlrKts
Lodging ft Per DUm
Horn* Offlc* Support
Final Rtoort
Ptoltct CloM-Out
Sit* Setup/Maintenance
Sit* Coordination
Removal Impacted
TAD of Impacted Sol*
Sampling 5. AnalysH
RMtoratton
Sod&3**d
Garden ft Flown Bad
Rock. Mulch. & MrM
PoitConitnjctfen Maintenance
Sit* Coordination Folkw-up
Sit* Ttardown A DemoMlzatton
Comuntv Air Montoflno
Fuel, O«, MKC Field Supplra*
Asarco Support
TftDtoLandnn
Lead Bate Paint Aa*a<mant
Lead Bata Paint Abatament
Sprinkler System
LBP Sit* Coordination
ASARCO 100 Prooero**
Community Meeting Support
Fee
Site Coordination Initial Sampling
Initial Sampling Field Work

OTY

1.00
9.00

4.00

4.00
4.00
1.00
1.00

18.00
199.00

934,790.00
8,400.00

24.800.00
934,790.00

199.00
199.00
199.00

934.790.00
199.00

1.00
4.00

98.00
1.00

2.800.00
490.00
100.00

1.00

100.00
1.00
1.00

1.00
1.00
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS

WK
EACH

SF
TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

OrlitMl

$ 9,859.72
I 98.928.90
$ 217.389.74
$ 181.719.63
$ 18.647.43
$ 8.428.74
$ 7.719.00
$ 7.124.28
$ 99,901.73
I 289,069.22
$ 219,798.20
$ 10.320.38
$ 473.788.10
I 187.378.40
$ 11.710.80
$ 82.962.70
$ 101.790.90
$ 99.901.70
$ 9.192.30
$ 3.339.70
* 64.948.60
$ 1.261.00
$ 308.9M.60
$ 143.122.20
$ 392.447.30
s
I 1.00
$ 1.00
t 1.00
$ 183.020.00

$0.00
$

CMTMt SMflCt

* 2.999.24
$ 139.602.29
$ 806.19Z84
$ 372,019.76

29,383.97
9.829.34

14,393.63
16.886.49

172,126.39
1.084.876.00

920.939.16
30.667.88

u 1.874,419.30
704.704.23
61.793.18

239.397.31
33.318.79

111.607.39
9.192.30

J_ 49.811.72
$ 127,949.73

8,980.01
.

* 261,863.44
$ 392.447.30
! 211,879.11
! 81.082.43
: 1.00
* 27,379.00
$ 466.942.91

$0.00
$

c*)«t T» Dart*

» 431.80
* 123.686.87
$ 662.624.38
t 329.298.80
$ 3.448.41

*»
$ 17.627.28
» 149.163.21
! 781.384.92
i 921.939.83
: 24.484.80
! 1^949,961.88
$ 480.878.09
$ 99.183.94
$ 219.073.37
* 20.872.77
$ 119.026.97
}
J 36,419.38
$ 129.101.98

2.764.17
.

97.126.90
.

124,091.09
182.70

92.307.13
23.309.19

468.942.91
$1.304.70

*

%e4W»M«

16.9%
100.0%
100.0%
100.0%
20.7%
0.0%

0.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
97.6%
100.0%
0.0%

100.0%
100.0%

37.0%
0.0%

67.6%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%
100.0%

0.0%

CarmartUiiN
MO«J

$ 2,999.09
$ 24.891.90
$ 189.407.66
$ 82.213.03
$ 4.164.74
$ 9.829.34
$ 14.393.63
$ 1.101.71
$ 939.91
$ 1.48
$ 62.10
$ 0.98

$ 2.89
$ 3.094.16
$ 399.74
$ 1.387.13
$ 0.04
$ 740.64
$ 9.192.30
$ 9.094.94
$ 1.301.14
$ 7.470.79
$
$ 319.29
$ 3.924.47
$ 123.229.62
$ 1.78
$ 92.026.89
$ 23.192.74
$ 468.942.90

$1.304.60

*

•vtbaartml C«M
T*> CoajiplM*)

$ 2.123.29
$
$
$
$ 13,210.96
$ 9.829.34
$ 14.393.83
$
$
$

(
$
$

$
$ 913.36

$ 9.192.30
$
$
$ 4.708.97
$
$ 46.992.48
$ 392.447.30
$

$
$

* $0.00

*

Trtafl O««t M

$ 2.999.09
$ 123.666.87
$ 662,624.38
$ 329.298.80
I 16.698.97
$ 9.829.34
$ 14.393.63
$ 17.627.28
$ 149.163.21
$ 781.384.92
$ 921.939.83
$ 24.464.80
$ 1,549,961.68
$ 480.876.09
$ 99.183.94
$ 219.073.37
$ 21.386.13
$ 119.026.97
$ 9.192.30
$ 38,419.38
$ 129,101.98
$ 7.470.79
$
$ 143.876.98
$ 392,447.30
$ 124.091.09
$ 18Z70
$ 92.307.13
$ 23.309.19
$ 466.942.91

$1,304.70
$

V*MM«
(•*•«!«• •«•<

$ (4.19)
$ (19,939.38)
$ (143.968.46)
$ (42,716.96)
$ (12,729.00)
$
$
$ 740.83
$ (26.963.14)
$ (283.491.09)
$ 1,400.67
$ (6,203.28)
$ (328.493.62)
$ (223.826.14)
$ (6,969.24)
$ (24.283.94)
$ (11.932.66)
t 3.419.98
$
$ (9.392.34)
$ (2,443.79)
$ (1.489.26)
t
$ (118.184.46)
(

(87.784.06)
(80.699.73)
92.308.13

$ (4.069.89)
$

$1.304.70
$

1
ton*)

-0.2%
-11.4%
-17.8%
-11.8%
-43.3%

0.0%
0.0%

4.4%
-19.7%
-26.6%

0.3%
-20.2%
-17.9%
-31.6%
-10.6%
-10.1%
-39.8%

3.1%
0.0%

-20.9%
-1.9%
-16.6%

0.0%
-49.1%
0.0%

•41.4%
-99.8%

9230613.2%
-14.9%

0.0%

1000.0%
0.0%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,282.02 $ 5,972,592.60 76.6% 1,008,390.53 $ 452,924.79 $ 6,425,517.39 $ (1,371,764.63) -17.6%
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